
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

C-9385 LE 88+22-119+57 LE

Staked by                             Date Work Started Date Work Completed  Date

N/A 11/7/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Dean A. Long

9/5/2020

Mark Lee

9/14/2020

Dean A. Long 11/7/19

Bid Item 116
CO 12 - HMA/PCCP DISPOSAL

Group # 3
Lump Sum (L.S.)
Estimate # 21
$/Unit: $18,000.00 - Round to nearest Hundredth

Date, Station and Quantity
This item of work has been completed (Nov. 2019) and was awaiting the signatures 
of all parties on the Change Order. The Change Order was executed on 7/8/2020. 
This is a Lump Sum Item and$18,000.00 is due to the Contractor at this time.

OK TO PAY $18,000.00 GROUP 01

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0116 CO 12-HMA/PCCP 
DISPOSAL 

03 9/5/2020 L.S. 18000.00 780 MEL 09/15/20 21

Attachments

File Attachment


